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Prepared in acordance with The
Society of Chartered Surveyors 
LCC/Sustainability Group 
Recommendations and BCIS SMM for 
LLC
May 2011 
based on  stage 6 cost plan June 2004
CT Contents
Life Cycle Cost Parameters
Basis of Estimate






Operations, Maintenance and Occupancy
Major Replacement
LCC Life Cycle Cost Parameters
Preparation date: Indexing Base N/A
Base Date: Start Date: Aug-04
Date of Completion: Date of Hand Over: 01/08/2005
Start Date: End Date: 31/07/2065
Start Date: End Date: 31/07/2065
Start Date: End Date: 31/07/2065
End Date: Hand Back Liability Period: N/A













Market Conditions: Non Competitive
PROCUREMENT DETAILS
Procurement Route: Traditional
Procurement Stage: Cost Plan Stage 6 - Tender




Occupancy   01/08/2005
End of Life 31/07/2065
Period of Analysis: Unit of 
time: 
Year
BASIS OF YEARS (eg. Calendar; financial year) – please state
PROJECT TITLE:
Location Colaiste Bride, Clondalkin, Dublin 22, 
Construction Cost Jun-04
Owner: Colaiste Bride Board of Management
Occupier: Colaiste Bride, Clondalkin, Dublin 22, 
New School, PE Hall and Siteworks for Colaiste BrideProject Details:
01/08/2005
Prepared By: Dermot Kehily 086 335 4912
DATES
Plan      Jun-04

























Total (Gross Internal Floor 
Enabling Works





Area of site 
Taxes
Incomes
Building and Contents Insurance





Removal of Contaminated Material
Exclusions
Internal divisions
Total (Gross Internal Floor 
Spaces not enclosed:













External vertical envelope (Ext. 
walls, windows & doors)
Area of Glazing
Number of units 
Classroom Materials
Professional Fees



















Board of Management Colaiste Bride
BCIS Standard Method of Measurement for LCC, 
ISO 15868






SourceDocuments Used as Bases of Analysis
WLCC Life Cycle Cost Summary Years 60





CC Construction Costs 12,774,063 1716.94 12,774,063 1716.94
2.0 Maintenance Costs 17,177,655 2308.82 9,501,431 1277.07
3.0 Operations Costs 5,640,000 758.06 4,625,512 621.71
4.0 Occupancy Costs 5,469,000 735.08 3,213,619 431.94
5.0 End of Life Costs 0 0.00 0 0.00
LLC Life Cycle Cost   (2.0 - 5.0) 28,286,655 3801.97 17,340,562 2330.72
TLLC Total Life Cycle Cost (Incld Construction) 41,060,718 5518.91 30,114,625 4047.66
6.0 Non Construction Costs 0 0.00 0 0.00
7.0 Income 0 0.00 0 0.00
8.0 Externalities 0 0.00 0 0.00
WLC Whole Life Cycle Cost (ex VAT) 41,060,718 5518.91 30,114,625 4047.66
VAT Vat 5,543,197 745.05 4,065,474 546.43
WLC VAT Whole Life Cycle Cost (Inc. VAT) 46,603,914 6263.97 34,180,100 4594.10
NAE Net Annual Expediture
Annual Costs €/m2 %
2.0 Maintenance Costs 286,294 38.48 61%
3.0 Operations Costs 94,000 12.63 20%
4.0 Occupancy Costs 91,150 12.25 19%
NAE Net Annual Expeniture 471,444 63.37 100%
7.0 Annual Income
WNAE Whole Net Annual Expeniture 471,444 63.37
61%
20%
19% Maintenance Costs 
Operations Costs 
Occupancy Costs 











End of Life Costs
TLLC Total Life Cycle Cost (Present Value)













1.1 Construction works costs 11,073,779 11,073,779 11,073,779
1.2 Other construction related costs 1,700,284 1,700,284 1,700,284
Total Construction Costs 12,774,063 12,774,063 12,774,063
2.0 Maintenance Costs 
2.1 Major replacement 242,594 14,555,655 40,549,550 7,960,728
2.3 Redecoration - internal / external 1,000 60,000 167,945 35,256
2.4 Minor replacement, repairs and PPM maintenance costs 25,200 1,512,000 4,232,215 888,461
2.5 Unscheduled repairs, replacement and maintenance 8,500 510,000 1,427,533 299,679
2.6 Grounds maintenance 9,000 540,000 1,511,505 317,307
Total Maintenance Costs 286,294 17,177,655 47,888,749 9,501,431
3.0 Operations Costs
3.1 Cleaning costs 12,000 720,000 2,015,340 423,077
3.1.3 Specialist cleaning 12,000 720,000 2,015,340 423,077
3.2 Utilities costs gas and electric 59,000 3,540,000 20,684,604 3,391,538
3.2.1 Fuel Costs 53,000 3,180,000 19,676,934 3,180,000
3.2.2 Water and Drainage 6,000 360,000 1,007,670 211,538
3.3 Administration Costs 23,000 1,380,000 3,862,736 810,897
3.3.1 Property management 17,000 1,020,000 2,855,066 599,358
3.3.3 Waste management disposal 6,000 360,000 1,007,670 211,538
Total Operations Costs 94,000 5,640,000 26,562,681 4,625,512
4.0 Occupancy Costs
4.3 Security 2,000 120,000 335,890 70,513
4.5 Switchboard / telephones 10,500 630,000 1,763,423 370,192
4.6 Postroom - mail services 2,500 150,000 419,863 88,141
4.7 ICT and IT services 11,150 669,000 1,872,587 393,109
4.12 Occupiers furniture, fittings and equipment 45,000 2,700,000 7,557,527 1,586,537
4.14 Stationary and reprographics 20,000 1,200,000 3,358,901 705,128
Total Occupancy Costs 91,150 5,469,000 15,308,190 3,213,619
5.0 End of Life Costs
Included in Replacement Costs
Total End of Life Costs 0 0 0
6.0 Non Construction Costs
Excluded from LCC study
Total Non Construction Costs 0 0 0
7.0 Income 
Excluded from LCC study
Total Income 0 0 0 0
8.0 Externalities
Excluded from LCC study
Total Externalities 0 0 0 0



















































PROJECT DETAILS New School, PE Hall and Siteworks for Colaiste Bride
CLIENT Colaiste Bride Board of Management
DESIGN TEAM Newenham Mulligan & Associates - Architects
Muir Associates- Consulting Engineers
JV Tierney - Services Engineers
Kerrigan Sheanon Newman - Quantity Surveyors
FLOOR AREA ………… 7440 M2
(Note: includes 231m2 funded by Board of Management)
€ € per m2 of
floor area
Basic Building Cost (Floor Area 7440m2) 9,993,413.29 1343.20
External Works Allowance 11.24% 1,123,591.77 151.02
Abnormal Cost 1,094,168.84 147.07
Furniture and Fittings 357,564.80 48.06
TOTAL COST PLAN € 12,568,738.69 1689.35
TOTAL COST PLAN (VAT EXLD) € 11,073,778.58 1488.41
DATE OF COST PLAN 24th June 2004
Primary Building Unit, Department of Education
Portlaoise Road, Tullamore, Co. Offaly
COST PLAN (STAGE 6)











2.0 Maintenance (Replacement) Costs 
2.1 Major Replacement
BUILDING WORK
22 Internal Walls, Partitions 283 17,004 41,273 9,550
27 Roofs 392 23,522 76,731 10,899
28 Frame 428 25,699 83,832 11,908
31 External Walls : Completions 23,549 1,412,936 4,609,049 654,696
32 Internal Walls : Completions 30,517 1,831,013 4,921,006 1,053,081
34 Stairs, Ramps : Completions 2,886 173,186 560,923 86,644
37 Roof : Completions 806 48,334 117,318 27,145
41 Wall Finishes Externally 6,983 418,970 1,117,855 237,880
42 Wall Finishes Internally 19,738 1,184,250 3,375,925 663,096
43 Floor Finishes 19,753 1,185,157 3,069,720 677,186
44 Stair, Ramp Finishes 4,189 251,333 668,773 144,686
45 Ceiling Finishes 4,247 254,832 707,990 142,524
47 Roof Finishes 23,407 1,404,396 3,408,838 788,728
52 Drainage and Refuse Disposal 1,616 96,968 304,936 46,118
51 Heating Centre 23,635 1,418,090 3,605,413 800,726
61 Electricity Centre and Main Distribution 22,667 1,359,996 4,335,463 687,459
74 Sanitary Fittings 5,286 317,162 891,402 177,490
SITEWORK
10 Prepared Site 674 40,412 98,091 22,696
30 Site Enclosures, Site Retaining Walls 3,253 195,179 524,287 107,599
40 Roads, Paths, Pavings 8,847 530,817 1,519,123 283,040
50 Site Services (Pipe & Ducted) 3,108 186,489 608,335 86,411
60 Site Services (Mainly Electrical) 1,128 67,665 220,725 31,353
70 Site Fittings 3,548 212,850 549,524 122,729
80 Landscape, Play Area 12,690 761,382 2,186,766 430,107
BUILDING FITTING AND FURNITURE
71 Display, Circulation Fittings 18,967 1,138,014 2,946,252 656,976








1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29








1 3 5 7 9 11 13 15 17 19 21 23 25 27 29 31 33 35 37 39 41 43 45 47 49 51 53 55 57 59
Series1
CF Cashflow 60
Total 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
CC Construction 12,774,063 12774
2.1 Major Replacement 40,549,550 0 0 0 0 0 0 513 0 0 83 0 0 0 631 1514 0 0 0 0 1045 776 0 0 0 2082 0 0 954 0 9839
2.2/7 Maintenance (2.2-2.7) 7,339,198 45 46 48 49 51 52 54 55 57 59 60 62 64 66 68 70 72 74 77 79 81 84 86 89 91 94 97 100 103 106
RM Replacement & Maintance 47,888,749 45 46 48 49 51 52 566 55 57 141 60 62 64 697 1582 70 72 74 77 1124 857 84 86 89 2174 94 97 1054 103 9945
3.0 Operations Costs 26,562,681 98 102 106 111 115 120 125 130 136 141 147 154 160 167 174 181 189 197 206 215 224 234 244 254 265 277 289 302 315 329
4.0 Occupancy Costs 15,308,190 94 97 100 103 106 109 112 115 119 122 126 130 134 138 142 146 151 155 160 165 170 175 180 185 191 197 202 209 215 221
5.0 End of Life Costs N/A
TLLC Life Cycle Cost   102,533,682 12774 237 245 254 262 272 281 804 301 312 405 334 346 358 1002 1898 398 412 427 442 1504 1250 492 510 528 2630 568 588 1564 633 10495
6.0 Non Construction Costs N/A
7.0 Externalities N/A
8.0 Income N/A
WLC Whole Life Cycle Cost 102,533,682 12774 237 245 254 262 272 281 804 301 312 405 334 346 358 1002 1898 398 412 427 442 1504 1250 492 510 528 2630 568 588 1564 633 10495
VAT Vat 13,842,047 1724 32 33 34 35 37 38 108 41 42 55 45 47 48 135 256 54 56 58 60 203 169 66 69 71 355 77 79 211 85 1417
WLC VWhole Life Cycle Cost 116,375,730 14499 269 278 288 298 308 319 912 342 354 460 379 393 407 1137 2154 452 468 485 502 1707 1419 558 579 600 2985 644 668 1775 718 11912
Years €1,000's ESCALATED CASH FLOW
CF Cashflow 60
31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60
CC Construction
2.0 Replacement 0 0 0 0 1331 0 0 0 0 8081 0 1443 0 0 3674 0 0 0 1774 4629 0 0 0 0 0 2182 0 0 0 0
2.0 Maintenance 109 113 116 119 123 127 130 134 138 143 147 151 156 160 165 170 175 181 186 192 197 203 209 216 222 229 236 243 250 257
RM Replacement & Maintance 109 113 116 119 1454 127 130 134 138 8224 147 1594 156 160 3839 170 175 181 1960 4821 197 203 209 216 222 2411 236 243 250 257
3.0 Operations Costs 343 358 374 390 408 426 445 464 485 507 530 553 578 604 631 660 690 721 753 788 823 861 900 941 984 1029 1076 1126 1177 1232
4.0 Occupancy Costs 228 235 242 249 256 264 272 280 289 297 306 315 325 335 345 355 366 377 388 400 412 424 437 450 463 477 491 506 521 537
5.0 End of Life Costs
TLLC Life Cycle Cost   680 705 732 759 2118 817 847 879 912 9028 983 2463 1059 1099 4815 1185 1231 1278 3102 6008 1432 1488 1546 1606 1669 3917 1803 1875 1949 2026
6.0 Non Construction Costs
7.0 Externalities
8.0 Income
WLC Whole Life Cycle Cost 680 705 732 759 2118 817 847 879 912 9028 983 2463 1059 1099 4815 1185 1231 1278 3102 6008 1432 1488 1546 1606 1669 3917 1803 1875 1949 2026
VAT Vat 92 95 99 102 286 110 114 119 123 1219 133 332 143 148 650 160 166 173 419 811 193 201 209 217 225 529 243 253 263 274
WLC Whole Life Cycle Cost 772 801 830 861 2404 927 962 998 1035 10247 1115 2795 1202 1248 5465 1345 1397 1450 3520 6819 1626 1689 1755 1823 1895 4446 2047 2128 2212 2300
Years €1,000's ESCALATED CASH FLOW
OCC Other Construction Costs Profile Years 60
REF BCIS Description Qty Unit Rate Cost
1.2 Other Construction Costs
1.2 Other Related Construction Costs
1.2 PC's Desktops and Keyboards 100 nr 550.00 55,000
1.2 ESB Contributions 1 ea 15,000.00 15,000
1.2 Planning Fees 7440 m2 3.60 26,784
1.2 Fire Cert Fees 1 ls 12,500.00 12,500
1.2 Loose Furniture 1 ls 75,000.00 75,000
1.2 Design Team Fees 0.1369 % 11,073,779 1,516,000
Total Non Construction Costs 1,700,284
O&M Operations and Maintenance Years 60








2.0 Maintenance Costs 
2.1 Major replacement
2.1 Major Replacement (see MR Major Replacement) 242,594 14,555,655  - 40,549,550  - 7,960,728
2.2 Subsequent refurbishment and adaptation costs
2.2 N/A 0 0 0.00% 0 0.00% 0
2.3 Redecoration - internal / external 
2.3 Unscheduled Redecoration 1 LS 1,000.00 1,000 60,000 3.00% 167,945 5.00% 35,256
2.4 Minor replacement, repairs and PPM maintenance costs 
2.4 Planned Preventative Maintenence - Building 1 LS 16,000.00 16,000 960,000 3.00% 2,687,121 5.00% 564,102
2.4 Planned Preventative Maintenence - Furniture and Fittings 1 LS 9,200.00 9,200 552,000 3.00% 1,545,094 5.00% 324,359
2.5 Unscheduled repairs, replacement and maintenance 
2.5 Unscheduled repairs 1 LS 8,500.00 8,500 510,000 3.00% 1,427,533 5.00% 299,679
2.6 Grounds maintenance 
2.6 Unscheduled - Grounds maintenance 1 LS 2,000.00 2,000 120,000 3.00% 335,890 5.00% 70,513
2.6 PPM - Grounds maintenance 1 LS 7,000.00 7,000 420,000 3.00% 1,175,615 5.00% 246,795
2.7 Client definable costs
Total Maintenance Costs 286,294 17,177,655 47,888,749 9,501,431
3.0 Operations Costs
3.1 Cleaning costs
3.1 3.1.1 Windows and external surfaces 
3.1 3.1.1 N/A 0 0 0.00% 0 0.00% 0
3.1 3.1.2 Internal cleaning
3.1 3.1.2 N/A 0 0 0.00% 0 0.00% 0
3.1 3.1.3 Specialist cleaning
3.1 3.1.3 Cleaning Materials 1 LS 12,000.00 12,000 720,000 3.00% 2,015,340 5.00% 423,077
3.1 3.1.4 External works cleaning
3.1 3.1.4 N/A 0 0 0.00% 0 0.00% 0
3.2 Utilities costs gas and electric
3.2 3.2.1 Fuel Costs 
3.2 3.2.1 Heating 1 LS 23,000.00 23,000 1,380,000 5.00% 8,539,047 5.00% 1,380,000
3.2 3.2.1 ESB 1 LS 30,000.00 30,000 1,800,000 5.00% 11,137,887 5.00% 1,800,000
3.2 3.2.2 Water and Drainage 
3.2 3.2.2 Water 1 LS 6,000.00 6,000 360,000 3.00% 1,007,670 5.00% 211,538
O&M Operations and Maintenance Years 60








3.2 3.2.2 Drainage 0 0 0.00% 0 0.00% 0
3.3 Administration Costs
3.3 3.3.1 Property management
3.3 3.3.1 Board Expences, Advertising, Travel, Subsistence, Subscriptions 1 LS 17,000.00 17,000 1,020,000 3.00% 2,855,066 5.00% 599,358
3.3 3.3.2 Staff engaged with servicing the building
3.3 3.3.2 N/A 0 0 0.00% 0 0.00% 0
3.3 3.3.3 Waste management disposal
3.3 3.3.3 Waste Disposal 1 LS 6,000.00 6,000 360,000 3.00% 1,007,670 5.00% 211,538
3.4 Overhead costs
3.4 N/A 0 0 0.00% 0 0.00% 0
3.5 Taxes
3.5 N/A 0 0 0.00% 0 0.00% 0
3.6 Client definable costs
Total Operations Costs 94,000 5,640,000 26,562,681 4,625,512
4.0 Occupancy Costs
4.1 Internal moves
4.1 N/A 0 0 0.00% 0 0.00% 0
4.2 Reception and customer hosting
4.2 N/A 0 0 0.00% 0 0.00% 0
4.3 Security
4.3 Security - camera's 1 LS 2,000.00 2,000 120,000 3.00% 335,890 5.00% 70,513
4.4 Helpdesk
4.4 N/A 0 0 0.00% 0 0.00% 0
4.5 Switchboard / telephones
4.5 Eircom 1 LS 10,500.00 10,500 630,000 3.00% 1,763,423 5.00% 370,192
4.6 Postroom - mail services
4.6 An Post 1 LS 2,500.00 2,500 150,000 3.00% 419,863 5.00% 88,141
4.7 ICT and IT services
4.7 Computers - 15 computers a year average 15 nr 550.00 8,250 495,000 3.00% 1,385,547 5.00% 290,865
4.7 Webtexts 1 LS 400.00 400 24,000 3.00% 67,178 5.00% 14,103
4.7 Software and software maintenance 1 LS 2,500.00 2,500 150,000 3.00% 419,863 5.00% 88,141
4.8 Library Services
4.8 N/A 0 0 0.00% 0 0.00% 0
4.9 Catering
O&M Operations and Maintenance Years 60








4.9 N/A 0 0 0.00% 0 0.00% 0
4.10 Laundry
4.10 N/A 0 0 0.00% 0 0.00% 0
4.11 Vending
4.11 N/A 0 0 0.00% 0 0.00% 0
4.12 Occupiers furniture, fittings and equipment
4.12 Classroom Equipment; Metalwork, PE, Science, Langauges, 1 LS 45,000.00 45,000 2,700,000 3.00% 7,557,527 5.00% 1,586,537
4.13 Internal plants and landscaping
4.13 N/A 0 0 0.00% 0 0.00% 0
4.14 Stationary and reprographics
4.14 Printing/Photocopying 1 LS 15,000.00 15,000 900,000 3.00% 2,519,176 5.00% 528,846
4.14 Office Staionary 1 LS 5,000.00 5,000 300,000 3.00% 839,725 5.00% 176,282
4.15 Porters
4.15 N/A 0 0 0.00% 0 0.00% 0
4.16 Carparking charges
4.16 N/A 0 0 0.00% 0 0.00% 0
4.17 Client definable costs
Total Occupancy Costs 91,150 5,469,000 15,308,190 3,213,619



















2.0 Maintenance (Replacement) Costs 
2.1 Major Replacement
BUILDING WORK
22 Internal Walls, Partitions
22 Stud Partitions 1.00 LS 14,170.00 14,170 1.20 17,004 30 283 17,004 3.00% 41,273 5.00% 9,550
27 Roofs
27 Fireproofing to steelwork 1.00 LS 19,602.00 19,602 1.20 23,522 40 392 23,522 3.00% 76,731 5.00% 10,899
28 Frame
28 Fireproofing to steelwork 1.00 LS 21,416.00 21,416 1.20 25,699 40 428 25,699 3.00% 83,832 5.00% 11,908
31 External Walls : Completions
31 Steel Doors 1.00 LS 10,325.00 10,325 1.20 12,390 40 207 12,390 3.00% 40,417 5.00% 5,741
31 Windows and Doors 1.00 LS 1,075,000.00 1,075,000 1.20 1,290,000 40 21,500 1,290,000 3.00% 4,208,029 5.00% 597,732
31 Parklex Raincreen Cladding System 1.00 LS 92,121.25 92,121 1.20 110,546 40 1,842 110,546 3.00% 360,604 5.00% 51,222
32 Internal Walls : Completions
32 Architraves 1.00 LS 9,097.50 9,098 1.20 10,917 15 546 32,751 3.00% 84,790 5.00% 18,907
32 Doors 1.00 LS 266,853.75 266,854 1.20 320,225 15 16,011 960,674 3.00% 2,487,128 5.00% 554,597
32 Folding Doors 1.00 LS 26,250.00 26,250 1.20 31,500 15 1,575 94,500 3.00% 244,655 5.00% 54,555
32 Painting Door Frames 1.00 LS 77,405.00 77,405 1.20 92,886 7 12,385 743,088 3.00% 2,104,432 5.00% 425,021
34 Stairs, Ramps : Completions
34 Balustrades and Handrails 1.00 LS 72,161.00 72,161 1.20 86,593 25 2,886 173,186 3.00% 560,923 5.00% 86,644
37 Roof : Completions
37 Cable System 1.00 LS 37,778.00 37,778 1.20 45,334 30 756 45,334 3.00% 110,037 5.00% 25,460
37 Acess Lader 1.00 LS 2,500.00 2,500 1.20 3,000 30 50 3,000 3.00% 7,282 5.00% 1,685
41 Wall Finishes Externally
41 Kingspan insulated wall panels and flashing 1.00 LS 23,933.75 23,934 1.20 28,721 30 479 28,721 3.00% 69,712 5.00% 16,130
41 Plaster to blockwork 1.00 LS 122,563.75 122,564 1.15 140,948 30 2,349 140,948 3.00% 342,119 5.00% 79,159
41 Painting to plaster 1.00 LS 29,678.75 29,679 1.05 31,163 7 4,155 249,302 3.00% 706,024 5.00% 142,592
42 Wall Finishes Internally
42 Plastered Plasterboard Walls 1.00 LS 21,582.50 21,583 1.20 25,899 25 863 51,798 3.00% 167,766 5.00% 25,914
42 Ceramic Wall Tiles 1.00 LS 60,563.75 60,564 1.20 72,677 40 1,211 72,677 3.00% 237,073 5.00% 33,675
42 System Stud Partitions 1.00 LS 76,092.50 76,093 1.20 91,311 30 1,522 91,311 3.00% 221,636 5.00% 51,282
42 Painting Fairfaced Blockwork 1.00 LS 112,798.75 112,799 1.05 118,439 7 15,792 947,510 3.00% 2,683,356 5.00% 541,944
42 Painting Plastered Walls 1.00 LS 626.25 626 1.05 658 7 88 5,261 3.00% 14,898 5.00% 3,009



















42 Boarding to steel columns 1.00 LS 6,298.75 6,299 1.20 7,559 40 126 7,559 3.00% 24,656 5.00% 3,502
42 Parklex Timber Panels 1.00 LS 6,780.00 6,780 1.20 8,136 40 136 8,136 3.00% 26,540 5.00% 3,770
43 Floor Finishes
43 Softwood Skirtings and Grounds 1.00 LS 19,395.00 19,395 1.15 22,304 40 372 22,304 3.00% 72,757 5.00% 10,335
43 Painting Skirtings 1.00 LS 13,113.75 13,114 1.05 13,769 7 1,836 110,156 3.00% 311,961 5.00% 63,005
43 Pilkington floor tiles and skirting 1.00 LS 38,138.75 38,139 1.20 45,767 20 1,526 91,533 3.00% 231,951 5.00% 52,360
43 Altro Safty Floor and skirting 1.00 LS 22,367.50 22,368 1.20 26,841 20 895 53,682 3.00% 136,034 5.00% 30,708
43 Marmoleum Flooring and skirting 1.00 LS 246,068.75 246,069 1.20 295,283 20 9,843 590,565 3.00% 1,496,536 5.00% 337,822
43 Carpetting 1.00 LS 14,775.00 14,775 1.10 16,253 15 813 48,758 3.00% 126,230 5.00% 28,148
43 Matwells 1.00 LS 19,295.00 19,295 1.20 23,154 15 1,158 69,462 3.00% 179,833 5.00% 40,100
43 Epoxy painting to floors 1.00 LS 1,511.25 1,511 1.20 1,814 15 91 5,441 3.00% 14,085 5.00% 3,141
43 Timber sports floor 1.00 LS 53,682.50 53,683 1.20 64,419 15 3,221 193,257 3.00% 500,331 5.00% 111,567
44 Stair, Ramp Finishes
44 Skirtings 1.00 LS 1,683.75 1,684 1.20 2,021 15 101 6,062 3.00% 15,693 5.00% 3,499
44 Painting Skirtings 1.00 LS 720.00 720 1.05 756 7 101 6,048 3.00% 17,128 5.00% 3,459
44 Plastered Plasterboard Walls 1.00 LS 541.25 541 1.15 622 30 10 622 3.00% 1,511 5.00% 350
44 Painting 1.00 LS 8,187.50 8,188 1.05 8,597 7 1,146 68,775 3.00% 194,771 5.00% 39,337
44 Marmoleum flooring to stairs, nosings and edging 1.00 LS 49,225.00 49,225 1.15 56,609 15 2,830 169,826 3.00% 439,670 5.00% 98,041
45 Ceiling Finishes
45 T&G Ceder Soffit 1.00 LS 13,218.75 13,219 1.15 15,202 15 760 45,605 3.00% 118,068 5.00% 26,328
45 Suspended Plastered Plasterboard Celings 1.00 LS 18,051.25 18,051 1.15 20,759 25 692 41,518 3.00% 134,470 5.00% 20,771
45 Painting Plastered Ceilings 1.00 LS 1,139.00 1,139 1.05 1,196 7 159 9,568 3.00% 27,096 5.00% 5,472
45 Metal Ceiling Tiles 1.00 LS 40,155.00 40,155 1.20 48,186 30 803 48,186 3.00% 116,960 5.00% 27,062
45 Painting Exposed Concrete Ceilings 1.00 LS 13,090.00 13,090 1.05 13,745 7 1,833 109,956 3.00% 311,396 5.00% 62,891
47 Roof Finishes 
47 Kalzip standing seam roofing system 1.00 LS 1,017,422.50 1,017,423 1.20 1,220,907 30 20,348 1,220,907 3.00% 2,963,462 5.00% 685,678
47 Kingspan Wall Panels 1.00 LS 87,681.25 87,681 1.20 105,218 30 1,754 105,218 3.00% 255,390 5.00% 59,092
47 Parlon gutters and walkways 1.00 LS 65,226.25 65,226 1.20 78,272 30 1,305 78,272 3.00% 189,985 5.00% 43,958
52 (52) Drainage and Refuse Disposal
52 Drainage above ground 1.00 LS 21,151.25 21,151 1.20 25,382 35 423 25,382 3.00% 71,420 5.00% 12,948
52 Drainage below ground 1.00 LS 59,655.00 59,655 1.20 71,586 40 1,193 71,586 3.00% 233,516 5.00% 33,170
51 Heating Centre
51 Mechanical System 1.00 LS 804,625.00 804,625 1.20 965,550 30 16,093 965,550 3.00% 2,343,643 5.00% 542,266



















51 Builders Work 1.00 LS 35,191.25 35,191 1.20 42,230 30 704 42,230 3.00% 102,502 5.00% 23,717
51 Painting pipes, radiators etc. 1.00 LS 41,568.75 41,569 1.20 49,883 7 6,651 399,060 3.00% 1,130,142 5.00% 228,249
51 Waterpoofing tankroom floor 1.00 LS 3,125.00 3,125 1.20 3,750 15 188 11,250 3.00% 29,126 5.00% 6,495
61 Electricity Centre and Main Distribution
61 Electrical System 1.00 LS 504,300.00 504,300 1.20 605,160 25 20,172 1,210,320 3.00% 3,920,035 5.00% 605,518
61 Builders Work 1.00 LS 21,365.00 21,365 1.20 25,638 25 855 51,276 3.00% 166,075 5.00% 25,653
61 Lift Installation 1.00 LS 41,000.00 41,000 1.20 49,200 20 1,640 98,400 3.00% 249,353 5.00% 56,288
74 Sanitary Fittings
74 Sanitary Fixturers 1.00 LS 34,061.25 34,061 1.30 44,280 25 1,476 88,559 3.00% 286,829 5.00% 44,306
74 Sanitary Fittings 1.00 LS 5,230.00 5,230 1.15 6,015 10 501 30,073 3.00% 79,531 5.00% 17,520
74 System Partitions 1.00 LS 28,780.00 28,780 1.20 34,536 10 2,878 172,680 3.00% 456,678 5.00% 100,604
74 Mirrors 1.00 LS 4,700.00 4,700 1.10 5,170 10 431 25,850 3.00% 68,364 5.00% 15,060
SITEWORK
10 (10) Prepared Site
10 30% in  Year 30 1.00 LS 33,676.80 33,677 1.20 40,412 30 674 40,412 3.00% 98,091 5.00% 22,696
30 Site Enclosures, Site Retaining Walls
30 Perimeter Fencing 1.00 LS 25,608.75 25,609 1.20 30,731 35 512 30,731 3.00% 86,471 5.00% 15,676
30 Ballcourt Fencing and Gates 1.00 LS 56,050.00 56,050 1.20 67,260 20 2,242 134,520 3.00% 340,884 5.00% 76,950
30 Entrance Gates 1.00 LS 12,470.00 12,470 1.20 14,964 25 499 29,928 3.00% 96,932 5.00% 14,973
40 Roads, Paths, Pavings
40 Precast Concrete Kerbs 1.00 LS 17,195.00 17,195 1.20 20,634 25 688 41,268 3.00% 133,661 5.00% 20,646
40 Timber Edging 1.00 LS 8,192.50 8,193 1.20 9,831 15 492 29,493 3.00% 76,356 5.00% 17,026
40 Tegula Flag Paving 1.00 LS 20,095.00 20,095 1.20 24,114 25 804 48,228 3.00% 156,203 5.00% 24,128
40 Bitumen Macadum Paving and Markings 1.00 LS 74,128.75 74,129 1.20 88,955 25 2,965 177,909 3.00% 576,219 5.00% 89,007
40 Gravel Paving 1.00 LS 6,825.00 6,825 1.20 8,190 10 683 40,950 3.00% 108,298 5.00% 23,858
40 Internal Courtyard 1.00 LS 160,807.50 160,808 1.20 192,969 30 3,216 192,969 3.00% 468,386 5.00% 108,374
50 (50) Site Services (Pipe & Ducted)
50 60% Replacement - Year 30 1.00 LS 155,407.80 155,408 1.20 186,489 40 3,108 186,489 3.00% 608,335 5.00% 86,411
60 Site Services (Mainly Electrical) 1.00 LS
60 60% Replacement - Year 30 1.00 LS 56,387.40 56,387 1.20 67,665 40 1,128 67,665 3.00% 220,725 5.00% 31,353
70 Site Fittings
70 Cycle Shelter 1.00 LS 27,500.00 27,500 1.20 33,000 20 1,100 66,000 3.00% 167,249 5.00% 37,754
70 Cycle Stand 1.00 LS 15,375.00 15,375 1.20 18,450 15 923 55,350 3.00% 143,298 5.00% 31,954



















70 Benching 1.00 LS 15,000.00 15,000 1.20 18,000 15 900 54,000 3.00% 139,803 5.00% 31,174
70 Sports Equipment 1.00 LS 6,250.00 6,250 1.20 7,500 10 625 37,500 3.00% 99,174 5.00% 21,848
80 Landscape, Play Area
80 Bitumen Macadum Paving (Basketball) 1.00 LS 31,262.50 31,263 1.20 37,515 25 1,251 75,030 3.00% 243,010 5.00% 37,537
80 Grassing and Planting 1.00 LS 71,495.00 71,495 1.20 85,794 7 11,439 686,352 3.00% 1,943,755 5.00% 392,570
80 Building Fittings and Furniture
71 Display, Circulation Fittings
71 Building Fittings 1.00 LS 316,115.00 316,115 1.20 379,338 15 18,967 1,138,014 3.00% 2,946,252 5.00% 656,976
Total Major Replacement Costs 6,644,882 7,937,002 242,594 14,555,655 40,549,550 7,960,728
